COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2019

ESTI MATE SUMVARY 15: 16: 38
CONTI D C23087 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23087- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 10/18/201 FI XED COVPLETI ON DAl
US 50 MM 201. 8 MONARCH AVALANCHE PERCENT TIME:  34.67 ORI G TIME ALLOW 10/ 18/201 FI XED COVPLETI ON DAl
PRQJECT NO. 00502- 085
US 50 MM 201.8 MONARCH AVALANCHE
NAME OF ROAD:
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
M DVEST ROCKFALL, | NC. PAY PERI OD ENDI NG 08/ 30/ 2019 DATE TI ME STARTED 08/05/2019
450 Rol and Valley Dr. DATE LET 06/ 27/ 2019 DATE WORK BEGAN 08/ 05/ 2019
DATE AWARDED 07/10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/26/2019 DATE ACCEPTED
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 08/05/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 405, 092. 84 PARTI Cl PATI NG $ 18, 700. 00 $ 18, 700. 00
AWARD PROJECT AMT:  $ 366, 397. 75 NON- PARTI Cl PATI NG 117, 105. 68 117,105. 68
PERCENT COMPLETE: 33. 529 TOTAL EARNI NGS 135, 805. 68 135, 805. 68
FUNDS AVAI LABLE: $ 269, 287.16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 135, 805. 68 135, 805. 68
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,496. 78 -3,496. 78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 132, 308. 90 132, 308. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 132, 308. 90 132, 308. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132, 308. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23087-BID ESTI MATE RUN 09/ 05/ 2019
PRQJECT: C0502- 085 ESTI MATE NO 0001 15: 16: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing (Special) 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00010 Renoval of Tree 44.000 0. 000
EACH 44.000 8, 140. 00
185. 00000 44.000 8, 140. 00
0015 203-02300 Rock Scal er 20. 000 0. 000
HOUR 20. 000 5, 520. 00
276. 00000 20. 000 5,520. 00
0020 208- 00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0025 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
4, 730. 00000 0. 000 0. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0045 211-01300 Rock Anchor 12. 000 0. 000
EACH 12. 000 41, 640. 00
3,470. 00000 12. 000 41, 640. 00
0050 212-00006 *Seeding (Native) 0. 200 0. 000
ACRE 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0055 213-00007  *Mul ching (Wod Strand) 0. 200 0. 000
ACRE 0. 000 0. 00

15, 000. 00000 0. 000 0. 00



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23087-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: C0502- 085 ESTI MATE NO 0001 15: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 240-00000 *WIldlife Biologist 3. 000 0. 000
HOUR 3. 000 405. 00
135. 00000 3. 000 405. 00
0065 601- 03000 Concrete Class D (Special) 12. 590 0. 000
cY 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0070 602-00000 Rei nforcing Steel 780. 000 0. 000
LB 780. 000 17,745.00
22. 75000 780. 000 17, 745. 00
0075 602-00210 Welded Wre Fabric 4"x4" 10. 220 0. 000
sy 10. 220 1,757.84
172. 00000 10. 220 1,757.84
0080 602-00210 Welded Wre Fabric 6"x6" 57.000 0. 000
SY 56.510 7,572.34
134. 00000 56. 510 7,572.34
0085 612-00032 Del i neator (Type Il) (Extra Height) 3. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0090 619-50100 1-1/4 Inch Plastic Pipe 4, 020. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0095 619-51290 18 Inch Plastic Pipe 6. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0.00
0100 626-00000  *Mbbilization 1. 000 0. 000
LS 0.423 19, 246. 50
45, 500. 00000 0.423 19, 246. 50
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 3, 000. 00
6, 000. 00000 0.500 3, 000. 00
0110 630-00000  *Fl aggi ng 100. 000 0. 000
HOUR 9. 000 346. 50

38. 50000 9. 000 346. 50



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23087-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: C0502- 085 ESTI MATE NO 0001 15: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00007 *Traffic Control Inspection 4.000 0. 000
DAY 0. 000 0. 00
478. 00000 0. 000 0. 00
0120 630-00012 *Traffic Control Managenent 5. 000 0. 000
DAY 1. 000 985. 00
985. 00000 1.000 985. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 132.00
66. 00000 2.000 132. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 3. 000 330. 00
110. 00000 3. 000 330. 00
0135 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 308. 00
154. 00000 2.000 308. 00
0140 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 950. 00
4, 950. 00000 1.000 4,950. 00
0145 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0150 630-80380 *Traffic Cone 50. 000 0. 000
EACH 25. 000 27.50
1.10000 25. 000 27.50
0155 642-00010 Expl oder (Type 1)(Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
20, 590. 00000 0. 000 0. 00
0160 642-00030 Control Shelter (Type 1)(Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
25, 550. 00000 0. 000 0.00
0165 700-70010 F/ A Mnor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23087-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: C0502- 085 ESTI MATE NO 0001 15: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016  F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  386,392.84$ 117,105.68$% 117, 105.68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0180 620-00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 16, 700. 00
16, 700. 00000 1. 000 16, 700. 00
0185 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2, 000. 00

CAT 0400 CURRENT AMT $ 18,700.00 $ 18,700.00 $ 18, 700. 00

PROJECT TOTAL CURRENT AMI $ 405,092.84 % 135,805.68% 135, 805. 68



